SYSTEM FAR/DFARS Provision CLAUSE PGI DRIVER FREQUENCY OF REVIEW OUT-OF-CYCLE REVIEW FUNCTIONAL SPECIALIST/ AUDITOR
High Risk (per Inst) Annual Type and scope of deficiencies
Moderate Risk Minimum every 3 years Property Administrator (1103)
Property 245.107 252.245-7003 245-105 Low Risk Minimum every 3 years
44.302; 44.304; 244.301 52.244-2 252.244-(244-305-70 Qualifying sales expected to exceed $25M during next 12 months Initial review, then assess every 3 years or iaw Contractor reaches threshold for review. Contractor reorganizes. Contractor
7001 252.242-7005 Surveillance Plan (44.304) implements new system. Changes in purchasing policies, procedures or key personnel.
Purchasing Changes in plant workload or type of work. Contract Specialist (1102)
Contractor had at least $40M in qualifying sales in the past physical year Whenever the sytem is determined to be at risk. The |ACO will anually review all contractors that meet the review criteria to determine if the|
system is considered at risk if a review has not occurred |system is at risk. Major risk factors include demonstrated deficiencies, new or
MMAS 242.72 252.242-7004 242.72 in 3 years. significant modification to the system and time between reviews. DCAA/1150/1102/1103/0896
For cost or incentive contracts and subcontracts valued at $50,000,000 or more, the contractor shall Initial EVMS Validation Review to approve system An IR may also be required when significant EVM system description changes warrant
have an earned value management system (EVMS) that has been determined by the cognizant Federal (normally 2 year cycle IAW the Compliance Review an on-site review to determine with the i tation of process
agency to be in compliance with the guidelines in ANSI/EIA-748.  DCMA has responsibility for reviewing||Instruction (CRI) comprised of an Initial Visit (1V), changes, or a Revie for Cause (RFC) is a formal review to solve a major system
EVMS plans and for verifying initial and continuing contractor compliance with DoD EVMS criteria. Readiness Assessment (RA), and Validation Review (VR),|application problem identified by the Program Manager (PM), EVMS Functional
or an Implementation Review (IR) to extend a Specialist, or other stakeholder organization on a specific contract(s). The primary
contractor’s previously accepted system from one objectives of the RFC are to determine ongoing compliance with the contractor’s
program phase to another (i.e., System Design and EVMS, investigate actual/potential EVMS deficiencies, evaluate progress against a
Development to Production), from one contractor Corrective Action Plan (CAP), identify remaining actions required to reaffirm system
facility to another, or from a corporate system to acceptability, ensure accuracy and reliability of performance data generated for
facility or site not subject to previous review. AVRis |government contracts, and determine if the EVMS acceptance should be disapproved
also normally required to approve a system that has
been disapproved. Ongoing EVMS surveillance of 32
EVMS 34.2; 234.201;242.302 252.234-7002 234.2 EVMS Guidelines - annual to periodic (less frequent) as EVMS Specialist and DCAA Auditor
determined by risk IAW with Standard Surveillance
Instruction (SSI).
(i) In its preceding fiscal year, the contractor received DoD prime contracts or subcontracts totalling $50
Estimating 215.407-5-70(b)(2) 252.215.7002 2154 million or more for which cost or pricing data were required; or (ii) In its preceding fiscal year, the DCAA Contract Audit Manua.l 5-1.2031:. Every 3 years During ongoing proposal reviews, any noted breach of requirements set forth at DFARS DCAA Auditor
contractor received DoD prime contracts or subcontracts totaling $10 million or more (but less than $50 [|unless excepted for low or high risk. 252.215.7002(d)
million) for which cost or pricing data were required and the contracting officer, with concurrence or at
the request of the ACO, determines it to be in the best interest of the Government (e.g., significant
estimating problems are believed to exist or the contractor's sales are predominantly Government).
Every 12 months to support use of progress payment Contractors receiving cost-reimbursement, incentive type, time-and-materials, or labor-
Accounting 242.75 252.242-7006 N/A DCAA Contract Audit Manual hour contracts, or contracts which provide for progress payments based on costs or on |DCAA Auditor

financing

a percentage or stage of completion, shall maintain an accounting system.




